UNDER ARMOUR × CXC · GUANGZHOU · HANDOVER, APRIL 2026

CxC Workspace Guide (Onboarding + Knowledge Transfer)

The onboarding and knowledge-transfer guide for the project's Notion workspace: what each area is for, how to navigate it, and how to keep it up to date.

> Public copy from senergunsel.com. Names, the example meeting page and the summary of the systems' status at handover are removed. Written by Sener Can Gunsel for the people taking the workspace on.

This page is the onboarding + knowledge transfer guide for the CxC Under Armour – Guangzhou (GZ) workspace. It explains what each major area is for, how to navigate it, and how to keep it up to date.

1 How this workspace is organized (mental model)

This workspace is designed to answer three questions quickly:

1. What are we building and why? (context, decisions, documents)
2. What's the current status? (project/milestone health + blockers)
3. What's next and who owns it? (tasks, action items, weekly updates)

Use the pages below as the "spine" of the workspace:

- Project hub (where you land): CxC UA - GZ Project Hub
- Execution (tasks): CxC MVP Task Tracker
- Milestones / project plan: Milestones
- Weekly reporting: Weekly Team Alignment
- Meeting archive: Weekly Syncs
- Documents: Document Hub
- Quick access: Quick Links
- People map: Organizational Chart

2 Start here: CxC UA - GZ Project Hub

PAGE CxC UA - GZ Project Hub

What it's for

The Project Hub is the "homepage" for the engagement. It should stay lightweight and navigational:

- The most important timeline/view(s)
- A snapshot of project status (high-level)
- Links to the systems used by the team (docs, tracker, meetings, etc.)

How to navigate

Use the embedded databases on this page as dashboards (you can click into items to open full pages).

If you need the full list or alternative views, open the database in full-page mode from the database header menu.

How to keep it current

Keep the top section focused on the current phase (launch / deployment / handover).

Prefer linking to views rather than duplicating info manually in text.

Common update pattern

A milestone changes → update it in Milestones → the hub reflects the current status automatically via database views.

3 Milestones database (project plan + dependencies)

`DATABASE Milestones`

What it's for

Milestones capture the major projects/streams and their dates, status, categories, and dependencies.

Key properties (how to use them)

- Status: use for overall health and grouping (Not started / On hold / In progress / Done)
- Start date / End date: drives the Gantt/timeline view
- Category: tag the team domain(s) (Operations, Construction, Finance, Product & Marketing, Tech, Design, Business)
- Blocked by / Blocking: track dependency chains between milestones

How to navigate (views)

- By Status (board): best for weekly check-ins and "what's stuck?"
- All Projects (table): best for editing many items quickly
- Gantt (timeline): best for schedule reasoning + conflicts

How to add a new milestone

1. Create a new entry in the database (use the default template if it appears).
2. Set Category, Status, and Start/End dates.
3. If anything depends on something else, set Blocked by (and/or Blocking).
4. Keep the title short and action-oriented (e.g., "Deploy signage system vX to GZ store").

Definition of "Done"

Mark as Done only when:

The deliverable is deployed/accepted (or otherwise complete), and

Any related handover / documentation is linked in Document Hub (see section 6).

4 CxC MVP Task Tracker (execution-level work)

`DATABASE CxC MVP Task Tracker`

What it's for

This is the day-to-day execution tracker for MVP scope: tasks, owners, priority, due dates, notes, and blockers.

Key properties (how to use them)

- Task (title): the concrete unit of work
- Status: use consistently to reflect reality (Not Started / In Progress / Testing / Deployed / In Review / Complete, plus Postponed/Aborted)
- Priority: High / Medium / Low
- Owner: set an accountable person (even if multiple people contribute)
- By Date: use for "when does this need to move?"
- Category / System: use these to keep the database filterable and groupable
- Blocked by / Blocking: capture task-to-task dependencies
- Notes / Next Steps / Finalization: keep lightweight but current

How to add a task (recommended)

1. Create the task.
2. Set System, Category, Owner, Priority, By Date.
3. If blocked, set Blocked by immediately.
4. Keep Next Step I as the very next concrete action (not a status statement).

Keeping the tracker healthy (rules of thumb)

Every In Progress item should have:

- an Owner
- a next step
- a date (even if approximate)

Every blocked item should explicitly point to what it's blocked by.

5 Weekly Team Alignment (weekly status snapshots)

`DATABASE Weekly Team Alignment`

What it's for

Weekly entries provide consistent, structured updates that can be read later to understand the project trajectory (wins, issues, metrics, asks).

Key properties (how to use them)

- Team Member: who is reporting
- Entry Type: Monday Prep / Mid-week Update / Friday Wrap-up / Blocker / Celebration / Question
- Progress Status: ahead/on target/behind/at risk etc.
- Weekly Goals / Benchmarks / Challenges / Support Needed / Next Steps: the narrative of the week

How to use in a weekly rhythm

- Monday Prep: goals + expected progress + needs
- Mid-week: adjustments + blockers early
- Friday Wrap-up: outcomes + learnings + what's next

Tips for making these entries useful later

Write so someone new can understand without being in the room (add minimal context).

If an item relates to a milestone/task, include the exact name so it's searchable.

6 Document Hub (source of truth for written artifacts)

`DATABASE Document Hub`

What it's for

This is where project artifacts live (strategy docs, planning docs, proposals, customer research, etc.) and where external files can be linked.

Key properties (how to use them)

- Doc name (title): descriptive and searchable
- Category: Proposal / Customer research / Strategy doc / Planning
- Reviewers: who should review or approve
- Google Drive File / Files & media: attach or link supporting files
- Text: quick summary, key takeaways, or a short abstract

How to add a new doc entry

1. Create a row with a clear Doc name.
2. Add Category.
3. Link the file (Drive relation or attached file).
4. Add a short Text summary (2–6 lines) so people can scan without opening every doc.

"Done" documentation standard

If a milestone/task is completed, ensure there is either:

- a doc entry explaining what was delivered, how to operate it, and any gotchas, or
- a link to the canonical external doc that contains that information.

7 Weekly Syncs (meeting archive + decisions)

`PAGE Weekly Syncs`

What it's for

This page is the index of meeting notes pages. It's how someone can replay history and learn decisions, changes, and action items.

How to navigate

Open the relevant week or meeting entry.

Read the summary first, then scan action items and key decisions.

How to add new meetings

Create a new subpage for the meeting (consistent naming helps):

- Recommended: YYYY-MM-DD — Meeting Topic or Week of MMM D — Weekly Sync

8 Quick Links (high-signal links only)

`PAGE Quick Links`

What it's for

A small set of links that people need repeatedly (meeting links, shared systems, key external resources).

Maintenance rule

If a link isn't used at least weekly, it probably doesn't belong here. Keep it short.

9 Organizational Chart (who's who)

`PAGE Organizational Chart`

What it's for

A simple map of stakeholders and roles, especially helpful for new joiners and cross-timezone collaboration.

What to include

- Names + role/responsibility
- Who owns which system area (Signage, Pop-up, AI/Analytics, etc.)
- Who approves what (if applicable)

10 Project context: what's been done and what remains

> *What had been happening, system by system, was summarised here for the people taking over. That part is left out of this public copy.*

What still needs doing (how to figure it out quickly)

Use this 15-minute “new joiner scan”:

1. Open Milestones → By Status and identify anything On hold or In progress.
2. Open Task Tracker and filter for:
   - Status = In Progress / Testing / Deployed (if post-deploy validation is needed)
   - Priority = High
   - Items with a By Date in the next 2 weeks
3. Read the last 1–2 relevant meeting note pages in Weekly Syncs.
4. Check Document Hub for any missing handover docs for items marked Done.

11 How to contribute without breaking anything (practical tips)

Prefer updating the database entry rather than writing status in freeform text.

Keep titles stable; add detail in properties/notes instead of renaming frequently.

Use Blocked by relations whenever progress is gated: this is how we keep dependency chains visible.

When in doubt, add context:

- Link to the relevant doc (Document Hub)
- Link to the meeting note where the decision was made (Weekly Syncs)

12 Onboarding checklist (for a new teammate)

- ☐ Read this guide once end-to-end
- ☐ Open the Project Hub and identify the current primary timeline/status view
- ☐ Review Milestones: what’s In progress / On hold
- ☐ Review MVP Task Tracker: top High priority items + what’s blocked
- ☐ Read the latest weekly sync notes (and the last major “system update” meeting)
- ☐ Confirm who owns each System area and how approvals work
- ☐ Make a small contribution: update one task or add one doc summary (to learn the workflow)

`senergunsel.com/projects/under-armour-flagship/ · The hub this guide describes is drawn there, room by room.`